Action Item Logq
Gulfco Superfund Site Weekly Project Status Meeting
11212011

*** ENFORCEMENT CONFIDENTIAL***

Completed on 1/6/2011 &

Newspaper removal notices published (tanks) Hoey 1/6/2011 & 1/8/2011 1/8/2011
Public comment period for removal (tanks) Miller, Hoey 1/10/2011 to 2/8/2011 Progressing as scheduled
Complete review of Remedial Alternatives Memo '\Nﬂgl:r: TCEQ, 1/21/2011 Review in progress
Field work began on
Complete tank removal field work Miller 1/27/2011 1" 5/20.1 0 a.nd
progressing is as
scheduled _

Draft Rl Report submitted & review commenced

Miller, Roddy,
Bhattacharya,
TCEQ

2/7/2011

Miller, Roddy,

Draft BERA Report submitted & review commenced TCEQ 2/7/12011
Complete tank removal responsiveness summary Milier, Nann 2/15/2011
Draft tank removal report submitted by PRPs & review commenced Miller, TCEQ  {2/28/2011
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